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1. Introduction
Local Development Frameworks
1.1

1.2

1.3

The Planning and Compulsory Purchase Act 2004 introduced major reforms to the
development plan system in England. Under new arrangements, the former system of
Unitary Development Plans (UDP), Local Plans and Structure Plans is replaced by a local
development framework (LDF). The local development framework will comprise a set of
local development documents (LDDs) to deliver the Council’s integrated spatial strategy.
The components of the new local development framework system are set out in
Appendix D.
By 31st March 2005 each local planning authority was required to publish a Local
Development Scheme (LDS), setting out its programme for the next three years for the
production of local development documents. Further guidance from Government
requires Local Authorities to produce a revised LDS by 31st March 2007. This document
is the Council’s first revision of the local development scheme. It sets out information
on the Council’s programme of work on the replacement of the Gateshead Unitary
Development Plan, the current (extant) development plan for the area, and also on its
plans to move towards the new system of producing a local development framework.
Whilst the LDS is prepared under the requirements of the Planning and Compulsory
Purchase Act 2004, the main priority for Gateshead at present is the production of a
UDP under transitional arrangements, which will, where possible, reflect the principles of
LDFs. Once adopted, the policies in the replacement UDP will automatically be ‘saved’
for three years from the date of adoption. After this three-year period, it will be replaced
by a local development framework or permission will be sought from the Secretary of
State for an extended ‘saved’ period.

Progress so far
1.4

1.5

1.6

Since the submission of the first LDS, the production of the replacement Gateshead UDP
has progressed considerably despite slipping by two months from the original LDS
timetable largely as a consequence of staff shortages and turnover. The consultation
period on the Re-deposit UDP commenced 30th January 2006 and ran for 6 weeks until
13th March. The Public Local Inquiry opened on 3rd October 2006 and officially closed
on 15th February 2007, although the formal and informal sessions ended on 27th
October 2006. The Inspector’s Report and the subsequent adoption of the Plan are
expected in Spring 2007.
The Statement of Community Involvement (SCI) is the first document to be commenced
as part of the new LDF. This sets out the consultation standards to be achieved in
relation to the preparation of the LDF and the processing of planning applications. The
Issues and Options consultation period on the SCI ran for 21 days from 3rd until 24th
March 2006. The Submission Draft was published and the formal public consultation ran
for 6 weeks from the 23rd June until 4th August 2006. The gradual slippage from the
LDS timetable has been due to a range of factors but mainly resulted from the increased
commitment to the UDP Inquiry.
This revised LDS contains an updated timetable in Appendix A that will reflect the
slippage that has occurred thus far. Future progress in meeting the revised timetable set
out in this local development scheme will be assessed as part of an annual monitoring
process and, in the light of results, the statement will be adjusted and updated as
necessary. The monitoring and review process may also reveal a need for additional
documents and these will be produced where appropriate.
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2.0 The programme of work 2007 - 2010
2.1

Appendix A sets out the current proposed timetable for the preparation of local
development documents in the period 2006 to 2010. Their relationship is summarised
below.

Figure 1
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Profiles of the documents are included in Appendix C
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Statement of Community Involvement
2.2

The preparation of a Statement of Community Involvement (SCI) is a requirement of the
new planning system and the Council is progressing this at present. The statement will
explain how local communities will be involved in the preparation of local development
documents and in considering planning applications, as well as the wider context of the
consultation processes in which the Council is involved in the delivery of its services. It is
anticipated that the SCI will be adopted in February 2008.

Core Strategy
2.3

Council Officers have begun work on the initial stages of the Core Strategy and have
identified key milestones within the LDS timetable. The Core Strategy will set out the
key elements of the planning framework for Gateshead. It will comprise a spatial vision
and strategic objectives for the area; a spatial strategy; core policies, and a monitoring
and implementation framework with clear objectives for achieving delivery. All
subsequent local development documents are required to be in conformity with the
Core Strategy. As illustrated by Figure 1, it will provide the strategy and overview from
which all other local development documents will be derived. Progress on the first stage
of the Core Strategy: Issues and Options, is underway and a public consultation period is
anticipated for February 2008.

Supplementary Planning Documents
2.4

2.5

The Council has decided that it is premature to identify precisely what Supplementary
Planning Documents (SPD) will be required at this stage. Until the policies in the
replacement UDP have been adopted; and it is thereby confirmed which policies and
allocations will be saved for 3 years, it would be premature to include any SPDs in this
LDS programme. SPD will therefore be introduced as circumstances dictate in the future
with items being identified as a result of the annual monitoring process.
Under the former development plan system, the Council produced draft supplementary
planning guidance on 18 topics. Two additional supplementary guidance notes were still
in preparation when the new legislation came into force, and subsequent advice on the
future redevelopment of Gateshead Town Centre was approved by the Council in
January 2005. The Council has therefore decided to treat these items of draft SPG as
Interim Policy Advice (IPA) until it has determined which items of SPD need to be
produced.

’Saved’ UDP Policies
2.6

The whole replacement Gateshead Unitary Development Plan will automatically be saved
for a period of three years from adoption i.e. from approximately June 2007 until
approximately June 2010. Following adoption of the plan, policies will gradually be
replaced with new style development plan documents. As mentioned above, the Core
Strategy and SCI will be the first documents to be produced. It is evident from the
timetable in Appendix 1 that the Core Strategy is envisaged to take longer than three
years to progress to adoption. Under these circumstances, to ensure that the transition
between systems does not lead to a gap in coverage of development plan policies, the
Council will seek the Secretary of State’s approval to extend the ‘saved’ period where
appropriate.

6

Longer Term Work
2.7

As Local Development Schemes are to become definitive programme management
documents, to be departed from only in exceptional circumstances, or following annual
monitoring, the Council proposes that early next year, the programme will be revised
following the submission of the Annual Monitoring Report in December and several
months after the adoption of the replacement UDP. At this stage, a better judgement
can be made regarding the resource capacity of the Council as well as the ‘saved’ status
of policies in the UDP. During the review, it is anticipated that a range of DPDs and SPDs
will be added to the LDS programme to form part of the LDF.

3.0 Sustainability Appraisal and Strategic Environmental Assessment
3.1

3.2
3.3

3.4

When preparing local development documents, the Council will meet Government
requirements with regard to sustainability appraisal. Sustainability appraisal will identify
any significant potential social, environmental and economic effects likely to arise from
the implementation of policies and it will ensure that such considerations are taken into
account in the document preparation process. Sustainability appraisal will incorporate
the requirements of the European Strategic Environmental Assessment Directive (the SEA
Directive).
A sustainability appraisal was carried out independently as part of work on the
replacement Gateshead UDP by consultants, Scott Wilson.
In order to maintain an independent approach towards the sustainability appraisal of the
Council’s LDF, the Council will seek to commission consultants to undertake the
sustainability appraisal of development plan documents. Once consultants are in place,
the Council anticipates that the initial scoping report will be produced in summer 2007
A sustainability appraisal will also be carried out as part of work on the preparation of
supplementary planning documents when they are produced. It is not envisaged that
appraisal will be carried out in preparation of the Statement of Community Involvement,
as this is essentially a procedural document.

4.0 Monitoring
4.1

The Council will develop its monitoring systems to assess how well plan policies are
being achieved and to keep its information base up-to-date. It will produce an Annual
Monitoring Report (AMR) that will set out:
• the Council’s performance against its stated programme of work and the milestones
set out in the Local Development Scheme
• any changes proposed to the programme and content of work
• information on the extent to which policies in the Plan and other local
development documents are implemented or taking effect
• a current list of relevant background documents and studies
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4.2

4.3

The timing of future development plan documents and supplementary planning
documents not currently included in the proposed programme of work will be reviewed
as part of annual monitoring. When the timing of future documents appears more
certain, the local development scheme will be revised and new documents added to the
timetable as appropriate.
The annual monitoring report will be based upon the period 1 April to 31 March and
will be submitted to the Secretary of State by the end of the following December. The
first and second AMRs on the extant plan were submitted on time, by the end of
December 2005 and 2006 respectively.

5.0 Relationship with other plans, strategies and documents
Regional
5.1

5.2

5.3

In line with planning legislation, the Council will ensure that the new Unitary
Development Plan is in general conformity with the Regional Spatial Strategy for the
North East (RSS). The Regional Spatial Strategy is currently in the process of review
and will provide a basis for delivering the Government’s vision “The Northern Way A
Strategy for Growth”. Gateshead is a key component of the Government’s growth
strategy for the North East. It is intended that the replacement UDP will conform to a
revised locational strategy, relating to increased regional prosperity and the consequent
need to increase housing numbers. The RSS was submitted to the Secretary of State
(SoS) in June 2005 and tested in an Examination in Public (EiP) in March and April 2006;
the Panel Report of the EiP was published in August 2006. A proposed modifications
document is anticipated from SoS in Spring 2007.
The first Regional Housing Strategy was developed for the Regional Housing Board in
2003. In May 2005, the North East Housing Board approved an updated Housing
Strategy which builds on the first version by strengthening the relationship between
housing, economic and demographic change. Considerable progress has been made,
since the preparation of the first strategy in 2003, in understanding the complexity of
the housing market problems faced in the North East. As a result, the focus has been
shifted away from the vacant housing and the lack of demand, to the mismatch
between the nature of the supply and the nature of the demand. This is currently under
review. An updated strategy is intended to be submitted to Ministers by the end of July
2007.
’Leading the Way’ Regional Economic Strategy 2006-2016 reflects the emerging
aspirations of replacement RSS to reduce the disparity in relative prosperity between the
North East and other English regions. It sets out how the region will achieve sustainable
inclusive economic growth. The Regional Development Agency, ONE (OneNorthEast),
commissioned consultants to generate the growth scenarios that have informed the
production of the emerging RSS. The RES aims to provide the context for the
contribution that the RSS could make to the region’s economy through the appropriate
supply and location of land suitable for housing, economic development and regional
transport policies.
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5.4 The Regional Transport Strategy (RTS) should provide the context for integrating land

5.5
5.6

5.7

use and transport policy and identify regional transport management and investment
priorities. The RTS forms part of the Regional Spatial Strategy for the North East (RSS).
The North East Retail Study (January 2006) provides an analysis of retail trends in the
region, including the capacity for additional retail floorspace up to 2021.
The North East Tourism Strategy has been prepared on behalf of the Interim Tourism
Forum and stresses that tourism accounts for 10% of jobs in the North East. Conversely,
the region captures only 4% of tourism expenditure in Britain. The vision is to increase
regional share by targeting particular sectors, such as city breaks, overseas visitors and
business tourism.
The North East Renewable Energy Strategy and accompanying Review (September
2005) quantifies how the region can contribute to achieving national targets and
informs the emerging RSS accordingly.

Sub-regional
5.8 The Tyne and Wear Economic Strategy – Driving the Growth of the North East

5.9

(October 2004) sets a vision for 2024 of one of Europe’s fastest growing areas, driving
the economic and cultural life of the North East through the Tyne and Wear Partnership.
A number of business sectors and clusters are seen as making a significant contribution
to the sub-regional economy, with the Tyne Corridor as the strong focus for
regeneration.
The Tyne and Wear Local Transport Plan (2006-2011) is a statutory plan that sets out
priorities and objectives for development of transport. This, the second Local Transport
Plan, was published in April 2006.
includes Gateshead and sets out local actions
required in order to meet targets set out in the UK Biodiversity Action Plan. This has
recently undergone a full review and which will be complete in Spring 2007. This will
inform the content of the emerging LDF.

5.10 The Durham Biodiversity Action Plan

5.11

The Tyne and Wear Authorities are continuing to work towards a draft Sub-Regional
Housing Strategy.

Local
5.12

Gateshead Council has produced a number of broader strategy documents that have
been taken into account in the preparation of the replacement UDP and these will
remain relevant as work on the emerging LDF progresses. The key documents are
identified below.
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Local
5.12

5.13

5.14

5.15

Gateshead Council has produced a number of broader strategy documents that have
been taken into account in the preparation of the replacement UDP and these will
remain relevant as work on the emerging LDF progresses. The key documents are
identified below.
The Gateshead Strategic Partnership (key agencies around Gateshead working together
to improve the quality of Gateshead) is currently preparing a Sustainable Community
Strategy: Vision 2030 which will outline a long-term vision and priorities for the future
of Gateshead. This will replace Gateshead Council’s “Towards 2010” which set out the
vision for the Borough and also the first Gateshead Community Strategy (2004-2007);
the content of these strategies had a direct relationship with the replacement UDP
policies. Vision 2030 aims to be strategic and ambitious. The key themes or “Big
Ideas” that it will address are:
• City of Gateshead
• Active and Healthy Gateshead
• Creative Gateshead
• Sustainable Gateshead
• Gateshead goes Global
• Gateshead Volunteers
The Council will have regard to, and incorporate where relevant, the Sustainable
Community Strategy into the Core Strategy and any subsequent Development Plan
Documents.
The Gateshead Housing Strategy is updated annually and sets out emerging issues
and priority areas for future action in the Borough. Its aim is to ensure that everyone in
Gateshead has access to a decent home. Its aspirations are, therefore, inextricably
linked to the UDP and LDF
“Bridging NewcastleGateshead” (BNG), is the new title of the Housing Market
an evidence-based initiative set up to restructure failing housing
markets and help develop and extend outwards the vibrant inner core of
NewcastleGateshead. As the regional capital, NewcastleGateshead has a crucial role in
driving the growth of the regional economy, research and education, and creating
cultural assets of international significance. In this way, the success of “Bridging
NewcastleGateshead” will impact upon the other strategies and regional initiatives
identified above and the success of the region as a whole. Gateshead Council is also
committed to ensuring that other communities outside the Pathfinder area do not
develop similar problems. The emerging UDP contains policies to ensure that an
adequate spatial distribution of development achieves sustainability objectives at the
neighbourhood scale in both urban and rural communities.
A number of Neighbourhood Action Plans have been developed, alongside the
community, identifying the transformational change that is needed in communities
affected by market failure. The neighbourhood approach sets out both physical change
required in terms of housing improvement, clearance and redevelopment,
neighbourhood centre improvements, and environmental improvements as well as
measures such as social and management support. Through the LDF process, there is
the potential in the future to adopt these Neighbourhood Action Plans as Area Action
Plans. The potential to add these to a reviewed LDS will be considered following the
2006/07 Annual Monitoring Report.
Renewal Pathfinder,

5.16
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5.17 The Gateshead Transport Strategy Statement (2004) developed the approach

5.18

5.19

5.20
5.21

5.22

5.23

5.24

identified in the Local Transport Plan to address transport issues specific to the Borough
and enabled the Council to provide a view on issues not addressed at the LTP level, but
of considerable importance to the Council and the Community it serves.
The Council is a minerals and waste planning authority and Gateshead is the main
minerals-producing area in Tyne and Wear, and consequently the authority with the
greatest potential for waste disposal by landfill. In line with the Government’s Minerals
Policy Statement 1 “Planning and Minerals” (November 2006) there is a need in
Gateshead to continue to ensure an adequate supply of minerals within acceptable
environmental limits.
Gateshead is working in partnership with the North East Assembly and the other Tyne
and Wear waste planning authorities towards developing a robust and sustainable
apportionment of waste tonnages which accords with Planning Policy Statement 10
“Planning for Sustainable Waste Management” (July 2005). Waste planning authorities
should allocate sites suitable for new or enhanced waste management facilities to meet
the needs of their areas.
The replacement UDP addresses these issues in line with the current Government
sustainability agenda for minerals and waste.
The Gateshead Playing Pitch Study (2003) was prepared jointly for Sport England
and the Council. It involves assessment of local needs and future demands and
recommended standards for playing pitch provision.
The Assessment of Open Space Provision was carried out for the Council by
consultants in 2005-06. It has enabled the Council to comply with many of the
requirements of PPG17 and has informed the content of the replacement UDP.
A Landscape Character Study is being carried out for the Council by consultants and
was due to be completed in March 2007 (although planning policy elements were
completed earlier and supplied to the UDP Public Local Inquiry), to comply with the
approach to the protection of the landscape recommended by PPG7. Incorporation of
the recommended planning policies, or subsequent adoption of the study as an item of
Interim Policy Advice, have been offered to the Inspector as courses of action she may
wish to recommend.
The Gateshead Town Centre Planning Strategy, originally adopted in 2005, has
recently been revised and it is anticipated that it will be adopted in Spring 2007. The
purpose of the Strategy is to clarify and amplify policies relating to the town centre
within the UDP; to provide a co-ordinated framework for regeneration; and to provide
a basis for development briefs or masterplanning of specific areas. The Strategy has
undergone extensive consultation and the Council anticipate that it will be
incorporated into the LDF system and developed as an Area Action Plan as resources
permit in the future.
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6.0
6.1

6.2

7.0
7.1

7.2

7.3

The evidence base and background studies

It is important that the replacement UDP and other local development documents are
based on sound knowledge of the economic, social and environmental characteristics of
the Borough. The Council will develop and maintain an up-to-date information base.
The main current background studies which have been used in the production of the
replacement UDP and will form an initial basis for the LDF are set out in Appendix B.
A list of current relevant background papers will be published within each Annual
Monitoring Report. The report will set out any proposals either to review existing work
or carry out new studies.
Resources

The replacement of the Gateshead Unitary Development Plan and the preparation of
other local development documents will be the responsibility of the Council’s Spatial
Development Team. The team currently comprises one Manager and two Senior
Planning Officers with specific topic-based responsibilities. Four other planning officers
with individual specialist skills will assist in the process and the team will be able to draw
on the advice and assistance of other departments of the Council, especially with regard
to the natural and historic built environments and transport. Where necessary, work will
be commissioned from external consultants. It is envisaged, for example, that
consultants will be appointed to work on some of the supplementary planning
documents proposed and on background studies. Recently, the Housing Needs
Assessment, the Assessment of Open Space Provision and the Landscape Character
Study, as well as further work on the SEA/Sustainability Appraisal have been undertaken
by consultants. In the near future, it is anticipated that consultants will be commissioned
to undertake an Employment Land Review, a review of the Urban Capacity Study and
the Sustainability Appraisal of the LDF documents. Planning Delivery Grant will assist the
use of external support. Further joint working with other local authorities will also be
investigated, following the successful completion of the Tyne and Wear Strategic Flood
Risk Assessment in 2006
Local Development Documents produced under the LDF (in particular the Core Strategy)
will aim to work in tandem with the Sustainable Community Strategy (SCS)
incorporating the core themes of social inclusion and involvement in compliance with
the Statement of Community Involvement. The close alliance between the SCS and Core
Strategy will reflect current government guidance1 with the aim of co-ordinating
consultation practice between Planning and Environmental Strategy, Development
Control and the Gateshead Strategic Partnership (GSP) ensuring maximum synergy that
will provide the Council and its partners with a greater degree of flexibility in the
development of a comprehensive Community Engagement Strategy.
Future resource requirements will be subject of ongoing monitoring and will feed into
the Annual Monitoring Report when necessary.

1 Planning Together, Local Strategic Partnerships (LSPs) and Spatial Planning: a practical guide (January 2007
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8.0
8.1

8.2

8.3

Risks

It is recognised that the achievement of the timetable set out in the Local Development
Scheme is subject to both internal and external risks. In terms of internal risks, the
timetable assumes, for example, that existing staff resources within the Spatial
Development Team will be maintained at current levels and that staff from other
departments will be available to input into the process. It assumes also that Council
budgets will be able to support activities such as public consultation, public examination
and maintaining the evidence base. The Planning Delivery Grant will assist in this
respect, particularly in the appointment of consultants.
Risks are also associated with securing information and other contributions to the
process from external stakeholders. Changes in Government or regional policy could
also affect the timetable.
Measures to help minimise risk will include:

• streamlined reporting and management structures
• early community involvement and preparation of the statement of community involvement
• use of external consultants where necessary
• regular review of progress in the Annual Monitoring Report
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Appendix B: Schedule of Evidence Base Documents
Background studies to Gateshead UDP
Study

Last Produced

Gateshead Open Space
Assessment (part of projected
revision of Greenspace Strategy)

Completed January 2007
2006

Gateshead Urban Housing
Capacity Study

July 2004

Strategic Housing Land
Availability Assessment 2007/08

Gateshead Playing Pitch Study

March 2003

Not planned — to be
incorporated into projected
revision of Greenspace Strategy

Urban Landscape Study of the
Tyne Gorge (known as
the Tyne Gorge Study)

January 2003

Not currently planned

Gateshead Housing Needs and
Support Survey

September 2006

To be regularly updated

Gateshead Retail Capacity Study

2002

2007/08

Gateshead Employment Land
Review and Office Needs and
Town Centre Capacity Assessment
Gateshead Strategic Flood Risk
Assessment

Future update / review

2007/08
January 2007

Strategic Housing Market
Assessment

2007/08
2007/08

Strategic documents for Gateshead
Gateshead Transport Strategy
Statement

2004

Not currently planned.

The Gateshead Cycling Strategy

2003

2007

Gateshead’s Community Strategy
2004-2007

June 2004

Gateshead’s Sustainable
Community Strategy Vision 2030.
Final Strategy March 2007

Gateshead Local Agenda 21
Strategy

May 2005

2010

Gateshead Town Centre Planning
Strategy

July 2005

May 2007

Gateshead Cultural Strategy (2005- 2005
10) Action Plan 2005-07
Gateshead Housing Strategy
2003-2008

2006

2007
15

Regional, sub-regional and national strategic documents

Flood Zone Maps (Environment
Agency)

January 2007

Autumn 2007

North East Regional Flood Risk
Assessment
Durham Biodiversity Action Plan

January 1999

Moving Forward: The Northern
Way, A Strategy for Growth
(Northern Way Steering Group)
Northern Way Action Plan
Northern Way Business Plan

September 2004

Tyne and Wear City Region
Development Programme
Tyne and Wear Business Case

June 2005

Review Spring 2007

January 2005
June 2005
June 2006

Tyne and Wear City Region
Investment Plan (forthcoming)

Tyne and Wear Economic Strategy – January 2005
driving the growth of the North
East
Regional Economic Strategy
Action Plan May 2007

Leading the Way – Regional
Economic Strategy 2006-2016

September 2006

Regional Spatial Strategy –
Incorporating Regional Retail &
Leisure Study and Renewable
Energy, Housing and Transport
Strategies

Adoption anticipated summer
Submission Draft
2007
June 2005, EiP
March-April 2006,
Panel Report August
2006

Tyne and Wear Local Transport Plan April 2006
2001-2006
Tyneside Area Multi-Modal Study

2002

RSS Waste Apportionment Study

Due June 2007

Review 2010
None planned

North East Tourism Strategy 2005- March 2005
2010
North East Regional Renewable
Energy Strategy and Review

September 2005

Tyne and Wear – cities, coast and December 2006
culture. Tourism Management Plan
2006-2010
Tourism Tyne and Wear Business
Plan 2006-2008

December 2006
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2007

Regional, sub-regional and national strategic documents

And the weather today is. Climate 2002
Change in the North East. Sustaine

Climate Change Adaptation on the October 2006
Wear. Environment Agency and
Northumbria Regional Flood
Defence Committee
The North East Housing Strategy

2005

2007

The Tyne and Wear Sub-Regional
Housing Strategy
North East Strategy for the
Environment Consultation Draft

2007/2008
December 2006

Action Plan 2007

Regional and Sub-regional studies
North East Business
Accommodation Programme

2007

Regional office needs assessment

Potentially forthcoming

Evaluation of the impact of the
regional economic policies over the
past 10 years

2007

Regional Labour Market Research

2007/2008

Strategic, local and district centres’
retail assessment

2008

Assessment of extent of home
based working

2008

North East of England
Accommodation Study

April 2007
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Appendix C: Local Development Document Profiles
Introduction
1. Replacement of the Gateshead Unitary Development Plan

Document
details

Role and content

Status
Chain of conformity
Geographical coverage
Pre-deposit work and
Timetable
consultation
First deposit of draft
replacement Unitary
Development Plan and
Sustainability Appraisal report
Consideration of
representations on first
deposit plan, revision of
document and sustainability
appraisal
Re-deposit of draft
replacement UDP and
Sustainability Appraisal report
Pre-inquiry preparations
Pre-inquiry meeting
Public Local Inquiry
Receipt of Inspector’s report
Adoption and publication
Arrangements Lead organisation
for production
Management arrangements
Resources

Post
production

Approach to involving
stakeholders and the
community
Monitoring and review

Sets out the Council’s policies and proposals
for the use and development of land in
Gateshead. It identifies areas of land which
are suitable to meet the needs of the
Borough’s population for housing,
employment, shopping, recreation etc.
Saved development plan/development plan
document
To conform with the Regional Spatial
Strategy for the North East
Borough-wide
2002 - 2004
2004
2004/5

January 2006
January 2006-October 2006
July 2006
October 2006 – February 2007
April 2007
June 2007
Spatial Development Team of Gateshead
Council
Work overseen by Head of Service, Planning
and Environmental Strategy. Key decisions
taken by the Cabinet of the Council
Existing staff resources within the Spatial
Development Team will carry out the
majority of work although external
consultants will be commissioned to work
as appropriate in meeting specified
timescales.
Statutory consultation as required by
development plan regulations
Annual monitoring and ultimate
replacement with development plan
documents
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Introduction
2. Statement of Community Involvement

Document
details

Role and content

Status
Geographical coverage
Timetable
Preparation of draft
statement with consultation
Public participation on draft
statement
Preparation of submission
statement
Submission of statement to
Secretary of State
Receipt of Inspector’s binding
report
Adoption and publication
Arrangements Lead organisation
for production
Management arrangements
Resources
Approach to involving
stakeholders and the
community

Post
production

Monitoring and review

19

The SCI is part of the new LDF and outlines
how the Council will involve stakeholders,
groups, individuals and communities in the
planning process.
Local Development Document
Borough-wide
January 2006 - March 2006
June -August 2006
January 2007 – June/July 2007
July 2007
January 2008
February 2008
Spatial Development Team of Gateshead
Council
Head of Service, Planning and
Environmental Strategy. Key decisions
taken by the Council’s Cabinet
Existing staff resources within Planning
and Environmental Strategy
The Gateshead Strategic Partnership will
provide a key link to community planning
consultation processes on strategic issues.
Individuals, in addition to local, community
and voluntary organisations as well as other
statutory and non-statutory consultees will
be consulted as appropriate.
Monitor operational experience in the
Annual Monitoring Report and consider
scope for revised arrangements and
promotion of updated SCI if required in
future.

Introduction
3. Core Strategy
gy
Role and content
Document

details

Status
Chain of conformity
Geographical coverage
Commencement on Issues
Timetable
and Options preparation work
Consultation on Issues and
Options
Consideration of comments
on Issues and Options and
preparation of Preferred
Options and Sustainability
Appraisal
Public Participation on
Preferred Options
Consideration of comments
on Preferred Options and
preparation of submission
draft and Sustainability
Appraisal
Submission
Pre-Examination Meeting
Public Examination
commences
Receipt of Inspector’s Report
Adoption of the Core Strategy
Arrangements Lead organisation
for production
Management arrangements
Resources

Approach to involving
stakeholders and the
community
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Sets out the vision and strategic objectives
for Gateshead and translates these into a
spatial strategy. It will cover both the
strategic vision for the borough and
policies on how to implement the key
land-use planning aspects of the vision.
Local development document
Must be in general conformity with the
RSS and have regard to the Gateshead
Sustainable Community Strategy
Borough-wide
April 2007
February 2008
April-November 2008

November 2008
January 2009-July 2009

July 2009
November 2009
February 2010
August 2010
September 2010
Spatial Development Team of Gateshead
Council
Head of Service, Planning and
Environmental Strategy. Key decisions
taken by the Council’s Cabinet
Existing staff within Planning and
Environmental Strategy will carry out the
majority of the work although external
consultants will be commissioned to work as
appropriate in meeting specified timescales.
The Local Strategic Partnership will provide a
key link to community planning consultation
processes on strategic issues. A key link to
community and hard to reach groups on
localised issues may be made via consultants.

Introduction
3. Core Strategy continued
gy
Monitoring and review

Monitor operational experience in the
Annual Monitoring Report and consider
scope for revised arrangements and
promotion of updated SCI if required in
future.

Post
production
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Appendix D: Components of the new local development framework system

Local development frameworks are comprised of various local development documents.
There are two main types of local development document:
• Development plan documents which are subject to independent examination
• Supplementary planning documents which are not subject to independent examination
but which can constitute a material planning consideration in decision making
Development plan documents include:
• A Core Strategy which sets out the spatial vision, spatial objectives and core policies for
development in the local planning authority area
• Site-specific allocations of land
• Area Action Plans
• A Proposals Map illustrating the geographical extent of policies
Development plan documents form the statutory development plan for an area together
with the Regional Spatial Strategy. Other documents which also exist within the local
development framework include:
• A Statement of Community Involvement which specifies how an authority intends to
involve communities and other stakeholders in the process of preparing local development
documents and in decisions on major planning applications
• The Local Development Scheme setting out the details of each local development
document to be produced and the timetable for production
• An Annual Monitoring Report setting out progress in terms of producing local
development documents and implementing policies
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Appendix E: Glossary of terms used

AMR
DPD

LDF
LDD
LDS
LSP
PPS
RSS

SA
SCI
SCS
SPD

Annual Monitoring Report: Authorities are required to produce AMRs to
assess the implementation of the LDS and the extent to which policies in
LDDs are being achieved.
Development Plan Document: The Documents that a local planning
authority must prepare, and which have to be subject to rigorous
procedures of community involvement, consultation and independent
examination. Should include the following elements:
• Core Strategy;
• Site-specific allocations of land;
• Area Action Plans (where needed); and
• Proposals Map (with inset maps, where necessary)
Local Development Framework: the LDF will contain a portfolio of LDDs
which will provide the local planning authority’s policies for meeting the
community’s economic, environmental and social aims for the future of
their area where this affects the development of land.
Local Development Document: LDDs will comprise DPDs, SPDs, SCI, and
the SEA/SA
Local Development Scheme: the LDS sets out the programme for
preparing the LDDs
Local Strategic Partnership: not a statutory body, but brings together the
public, voluntary, community and private sectors to co-ordinate the
contribution that each can make to improving localities (GSP: Gateshead
Strategic Partnership)
Planning Policy Statement: government statements of national planning
policy, being phased in to supersede Planning Policy Guidance notes
(PPGs)
Regional Spatial Strategy: the RSS, incorporating a regional transport
strategy, provides a spatial framework to inform the preparation of local
development documents, local transport plans and regional and subregional strategies and programmes that have a bearing on land-use
activities.
Sustainability Appraisal: assessment of the social, economic, and
environmental impacts of the polices and proposals contained within the
LDF
Statement of Community Involvement: document outlining how the
community is to be involved during the preparation of DPDs and SPDs
including consultation on major planning applications
Sustainable Community Strategy: Vision 2030 will outline the long-term
vision and priorities for the future of Gateshead
Supplementary Planning Document: a Local Development Document that
may cover a range of issues, thematic or site-specific and provides further
detail of policies and proposals in a ‘parent’ DPD
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